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11 March 1959

MEMORANDUM FCR: Deputy Director (Plans)

SUBJECT . J=75 Retrofit and IRAN Schedule

1. The schedule for retrofit and delivery of four acft with the
J=-75 engine is provided on Incl. 1.

2 Incl. 2 shows our projected input schedule for acft IRAN
subsequent to completion of the J-75 retrofit program. By comparing
the delivery date of the last J=75 retrofit article with projected
input of first IRAN acft (# 352) 1t becomes evident that X number of
acft to be IRAN'd can be included in the J=75 retrofit program providing:

a. J-75 engine provides gufficient increase in performance
to justify retrofit program.

b. Firm decision is forthcoming providing desired number of
articles (above four presently programmed) to go thru the retrofit
program.

c. Required number of J-75 engines are made available.

3, SAC has decided to commence their IRAN program on 1 February
1960, In order that we may assure timely scheduling resulting in early
completion of IRAN for all Project acft, coupled with a dollar savings
due to combining of SAC and Project IRAN programs, your approval is
requested for the proposed IRAN program as outlined in Incl. 2.

L. All Project acft will have completed IRAN by 1 February, 1960,
the date SAC's program begins. A formsl “Program Approval Request! will
be initiated upon receipt of necessary data from IAC pertaining to their
scheduling proposal.

5. Necessary arrangements have been made to provide Lockheed
with two sets of slipper tanks for articlss 358 and 360. Ons set of
tanks will be provided by each of the overseas detachments who have

USAF review(s) oy
completed. 'ggg §£Ug§L
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been instructed to remove tanks from the aircraft, now assigned
overseas, but which will end up at Edwards after going thru the
IRAN line.

Director of Operations
DPD-DD/P

Incls. (2):

#1 - J=75 Retrofit Program
#2 - IRAN Schedule

Coordinated by:

Wateriel, DPD-DD/P D, DPD-DD/P Contracting, DPD##D/P

Approved:

Deputy D:Lrec@)r (Plans)

DPD-DD/P: JFR:aem

Disto:
€y 1 - adduessee IS, DPD- PP

Cy 2 - Dep Dir, DPD-DD/P

Cy 3 - Mat, DPD-DD/P

Cy 4 = R & D, DPD-DD/P

Cy 5 - Contracting, DPD-DD/P

Cy 6 --Ops—weisi—tites=DBRB=RB/P PONC
. Cy 7 - Ops Chal chron, DPD-DD/P

Cy 8 - Ops chron, DPD-DD/P

Approved For Release 206§@§1£E%§EIDP63-00313A000600030010-2

25X1A



oo e

/29 - CIA-RDR&3-80313A000600030010-2

Approved For Release ??{ﬁ?l

J-75 RETROFIT PROGRAM

ATRCRAFT BEGIN FIRST DELIVER
NOS MODIFICATION FLIGHT TQ_FIELD
342 Feb 59 18 May 59 Last
358 18 Mar 59 15 Jun 59 6 Jul 59
360 1 Jun 59 3 Aug 59 15 Aug 59
351 1 Jun 59 10 Aug 59 15 Aug 59
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TRAN SCHEDULE

m ouT

352 1 July 15 Aug '59
353 20 July 7 Sept 159
359 17 Aug 2 Oct 59
349 7 Sept 21, Oct 159
355 3 QOct 14 Nov '59
367 26 Oot 5 Dec '59
378 16 Nov ' 31 Dec 59
344 7 Dec 23 Jan 160

Acft Schedule into IRAN may be changed to

meet current operational requirements..

INCL. #2
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